

Procurement	Contact	Description	Tender date
Upphandling 2016 67 - Maintenance of the Äspö tunnel for 2017 and 2018	Jan-Olof Dahlström	Additional information: Preventive maintenance of the Äspö tunnel wall Tender procedure: RFQ Status: Not started Announcement procedure: Not announced Place of delivery: Oskarshamn Delivery time: 2018-2019	2017-10-31
Upphandling 2016 68 - New transportation vehicles for transportcasks	Mats Tyrholm	Additional information: Up to five vehicles for local transport of casks, capacity up to 150 MT Tender procedure: Prequalification/RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Forsmark/Ringhals/Oskarshamn Delivery time: 2018	2017-09-30
Upphandling 2016 69 - New firealarm system for Clab plant	Robert Lindh	Additional information: Firealarm system incl. material, design, implementation, validation, HW and SW etc. Tender procedure: RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Oskarshamn Delivery time: 2018-06-31	2017-11-15
Upphandling 2016 70 - Final repository for spent fuel, Construction of site management building	Jonas Palmqvist	Additional information: Turnkey solution of storehouse used to store core samples Tender procedure: Prequalification/RFQ Status: Not started yet Announcement procedure: E-avrop Place of delivery: Forsmark Delivery time: 2017-12-28	2018-04-01

Upphandling 2016 71 - Project Final repository for spent fuel, Logging and ground layer work on establishment	Jonas Palmqvist	Additional information: Preparation of establishment area, framework agreement for logging and ground layer work Tender procedure: RFQ Status: Not started Announcement procedure: Place of delivery: Forsmark Delivery time: 2018	2018-04-01
Upphandling 2017 52 - Control centre	Karin Petersson	Additional information: New Control centre, Clab, Oskarshamn Tender procedure: RFQ Status: Not started Announcement procedure: Invitation of tender Place of delivery: Clab, Oskarshamn Delivery time: Q4 2018	2018-02-28
Upphandling 2017 54 - Ramavtal IT konsulttjänster	Karin Petersson	Additional information: Frame agreement IT consultants Tender procedure: RFQ Status: Not started Announcement procedure: Invitation of tender Place of delivery: Whole SKB (Sthlm, Oskarshamn, Forsmark) Delivery time: from 2018-01-01	2017-10-23
Upphandling 2017 62 - SFR Systembyte s848, larm och övervaknings utrustning	Jonas Palmqvist	Tender procedure: RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Forsmark Delivery time: 2019	2018-09-28
Upphandling 2017 68 - Detail design Ramp, shaft and Centralarea for the final repository for spent fuel	Mats Ritzer	Tender procedure: RFQ Status: Not started Announcement procedure: Invitation for tender Place of delivery: Forsmark Delivery time: Q1 2019	2018-01-31

Upphandling 2017 69 - Detail design receiving station bentonit Hargshamn for the final repository for spent fuel	Mats Ritzer	Tender procedure: RFQ Status: Not started Place of delivery: Forsmark Delivery time: Q4 2019	2018-05-31
Upphandling 2017 72 - High energy X-ray system	Tobias Eriksson	Additional information: A high energy x-ray for securing the FSW of the canister lid. Tender Procedure: RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Oskarshamn Delivery time: 2018-12	2017-10-20