

Procurement	Contact	Description	Tender date
Upphandling 2016 67 - Maintenance of the Äspö tunnel for 2017 and 2018	Jan-Olof Dahlström	Additional information: Preventive maintenance of the Äspö tunnel wall Tender procedure: RFQ Status: Not started Announcement procedure: Not announced Place of delivery: Oskarshamn Delivery time: 2018-2019	2017-10-31
Upphandling 2016 68 - New transportation vehicles for transportcasks	Mats Tyrholm	Additional information: Up to five vehicles for local transport of casks, capacity up to 150 MT Tender procedure: Prequalification/RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Forsmark/Ringhals/Oskarshamn Delivery time: 2018	2017-06-30
Upphandling 2016 69 - New firealarm system for Clab plant	Robert Lindh	Additional information: Firealarm system incl. material, design, implementation, validation, HW and SW etc. Tender procedure: RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Oskarshamn Delivery time: 2018-06-31	2017-09-30
Upphandling 2017 7 - New office building, Forsmark	Karin Petersson	Additional information: New office building, SFR, Forsmark Tender procedure: RFQ Status: Not started Announcement procedure: Invitation of tender Place of delivery: SFR, Forsmark Delivery time: Q2 2018	2017-04-24