

Procurement	Contact	Description	Tender date
Upphandling 2017 52 - Control centre	Karin Petersson	Additional information: New Control centre, Clab, Oskarshamn Tender procedure: RFQ Status: Not started Announcement procedure: Invitation of tender Place of delivery: Clab, Oskarshamn Delivery time: Q4 2018	2018-03-30
Upphandling 2017 62 - SFR Systembyte s848, larm och övervaknings utrustning	Jonas Palmqvist	Tender procedure: RFQ Status: Not started Announcement procedure: Not decided yet Place of delivery: Forsmark Delivery time: 2019	2018-09-28
Upphandling 2017 68 - Detailed design Ramp, shaft and Centralarea for the final repository for spent fuel	Mats Ritzer	Tender procedure: RFQ Status: Not started Announcement procedure: Invitation for tender Place of delivery: Forsmark Delivery time: Q1 2019	2018-01-31
Upphandling 2017 69 - Detailed design receiving station bentonit Hargshamn for the final repository for spent fuel	Mats Ritzer	Tender procedure: RFQ Status: Not started Place of delivery: Forsmark Delivery time: Q4 2019	2018-05-31
Upphandling 2016 70 - Project Final repository for spent fuel, Storehouse for cores	Jonas Palmqvist	Additional information: Turnkey solution of storehouse used to store core samples Tender procedure: Prequalification/RFQ Status: Not started yet Announcement procedure: E-avrop Place of delivery: Forsmark Delivery time: 2017-12-28	2018-04-01

Upphandling 2016 71 - Project Final Jonas Palmqvist
repository for spent fuel, Logging
and ground layer work on
establishment

Additional information: Preparation of
establishment area, framwork agreement
for logging and ground layer work
Tender procedure: RFQ
Status: Not started
Announcement procedure:
Place of delivery: Forsmark
Delivery time: 2018

2018-04-01